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W. R. Grace (Grace) is preparing the Draft Remedial Investigation/Feasibility Study, the 
Baseline Ecological Risk Assessment and Public Health Risk Assessment Deliverable III 
for the above referenced site. This Monthly Status Report is being transmitted to keep the 
government parties advised of the progress and schedule of ongoing activities. This 
report summarizes the activities completed in the past month, provides a schedule of 
activities planned for the coming month and describes any problems encountered. The 
exact date of scheduled activities may change due to resource availability and/or weather. 
Those interested in being kept advised of schedule changes of a particular activity are 
requested to contact the person listed for that activity. 
 
Private Wells 
 
The three monitoring wells in the former Lisa Lane irrigation well are scheduled to be 
sampled in May for VOCs using passive diffusive bags as was proposed in the February 
24, 2004 letter from GeoTrans to the US EPA and MADEP.[Contact: Anne Sheehan, 
GeoTrans, (978)-772-7557, Asheehan@geotransinc.com] 
 
Groundwater Sampling 
 
The 2003 annual monitoring report is being prepared and will be submitted to the 
government parties in April.  
 
Seven wells in the area of former extraction well NMGP will be sampled for VOCs in 
April, as proposed in the November 10, 2003 letter from Remedium to the US EPA and 
MADEP. A letter summarizing the results of this sampling will be sent to the government 
parties in June. 
 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@geotransinc.com] 
 
Public Health and Ecological Risk Assessments 
 
On March 9th, Grace received comments from EPA on Menzie Cura’s Response to 
Comments on PHRA Deliverable I and II dated January 14, 2004.  On March 22, Grace 
submitted Menzie Cura’s response to EPA’s March 9th comments for final clarification 
on how to proceed with PHRA Deliverable III.    
 
Grace also received additional comments from ACES via email on March 25 and was 
directed by EPA to await  a final consolidated set of comments from EPA.  The Acton 
Board of Health submitted a letter dated March 22nd to EPA regarding the PHRA.  
 



Upon approval from EPA to proceed with PHRA Deliverable III, Menzie Cura will 
estimate the time required to produce this deliverable and an updated RI/FS Deliverable 
schedule will be generated.    
 
On March 22nd, Menzie Cura submitted a Revised Benthic Invertebrate Evaluation for 
the Assabet River. 
  
[Contact: Katherine Fogarty, 781-782-6141, kafogart@menziecura.com] 
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